
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/19/2014

Contract Location: Time Allowed:

14.940 MILES OF CONSTRUCTION OF SOUND  BARRIER WALLS ON I-85

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

05/31/2013

06/12/2013

11/20/2013

00/00/0000

00/00/0000

476 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 06   

Elapsed Calender Days:

Percent Time: 55.04

262 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,120,782.37

$6,120,782.37

$5,099,231.34

3.30%

Counties:

Coweta Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006460      $6,120,782.37 $6,120,782.37 $5,099,231.34 16.69% $732,461.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/19/2014

Project Number: 0006460      I-85/SR 403 - CNST NOISE WALL BARRIERS

 

CSMSL-0006-00(460)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $181,891.66 $42,301.57 $139,590.09

Non-Participating $20,210.16 $4,700.16 $15,510.00

Total Earnings $202,101.82 $47,001.73 $155,100.09

Stockpiled Materials $819,449.21 $242,088.09 $577,361.12

Gross Earnings $1,021,551.03 $289,089.82 $732,461.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,021,551.03 $289,089.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $732,461.21

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/19/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .251

 119846.000 .046

CSMSL-0006-00(460)

 

.297 $5,512.92 $35,594.26

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 136000.000 .050

CSMSL-0006-00(460)

 

.050 $6,800.00 $6,800.00

0075 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  9,777.000 2,186.250

 0.100 1,492.500

 

 

3,678.750 $149.25 $367.88

0090 624-0410     SOUND BARRIER SF  192,589.000 .000

 24.000 2,482.830

 

 

2,482.830 $59,587.92 $59,587.92

Category Amount: $72,050.09 $102,350.06

Category Number: 0020 EROSION CONTROL - TEMPORARY

0205 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 .000

 300.000 1.000

 

 

1.000 $300.00 $300.00

0210 167-1500     WATER QUALITY INSPECTIONS MO  14.000 2.000

 550.000 1.000

 

 

3.000 $550.00 $1,650.00

Category Amount: $850.00 $1,950.00

Category Number: 0040 DRAINAGE

0280 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,613.000 .000

 60.000 510.000

 

 

510.000 $30,600.00 $30,600.00

0285 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  261.000 .000

 70.000 250.000

 

 

250.000 $17,500.00 $17,500.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14534-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/19/2014

Project Number 0006460      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0295 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 .000

 2100.000 1.000

 

 

1.000 $2,100.00 $2,100.00

Category Amount: $50,200.00 $50,200.00

Category Number: 0010 ROADWAY

0325 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 .000

 8000.000 4.000

 

 

4.000 $32,000.00 $32,000.00

Category Amount: $32,000.00 $32,000.00

Project Total Amount: $155,100.09 $202,101.82


